PRIME APE CHAIN MARKETING ROADMAP

Process Workflow 2022-2023



September-October

Launch & Marketing

- Launch on Pancakeswap
- Website Released
- Whitepaper Creation
- Initial TG Calls Channel
- Shill Contest
- Biggest Buy Contest
- Twitter Promotion
- Dextools Trending
- Poocoin Ads
- Apply CG and CMC



November-December

Next Level

- Trust Wallet Logo
- COINGECKO LISTING
- COINMARKETCAP LISTING
- COINMARKETCAP TRENDING
- COINGECKO TRENDING
- Blockchain Development
- Swap App Development
- HOTBITJO LISTING
- ONBOARD MARKETING AGENCY
- ONBOARD PR AGENCY



January-February | 2023

Product Released

- V2 Website Development
- Blockchain Beta Released
- Swap app Beta Released
- CERTIK / TECHRATE Audit
- STAKING UTILITY DAPP Beta
- GATEJO EXCHANGE LISTING
- MORE EXCHANGE LISTING





- V2 Website Released
- Blockchain Released
- Swap app Released
- CERTIK / TECHRATE Verified
- STAKING UTILITY DAPP
- Trading/Exchange App Development

Product Released Phase 2



March-April | 2023

- Trading/Exchange App
 Beta
- Whitepaper V2 Creation
- CRYPTO.COM EXCHANGE LISTING
- KUCOIN EXCHANGE LISTING

More Exchange listing



Mei-June | 2023

- Trading/Exchange App Released
- BINANCE LISTING
- VIRAL MEDIA CAMPAIGN

Final Phase



July-August | 2023